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Rudy H. Perez, ADOT Project Manager 
Charlene FitzGerald, Deputy ADOT Project Manager 
 ADOT Multimodal Planning Division 
 
17 September 2008 Meeting Date 
 
Dale E. Miller, WSA Project Manager 
 
Technical Advisory Committee – Meeting #3 
Mariposa / I-19 Connector Route Study 
ADOT Contract No. T0849AQ001;  Purchase Order No. KG3363  

 Notice to Proceed Date:  27 February 2008 
 

1:00 pm:   The third Technical Advisory Committee meeting was held in the conference room at the office of the 
Fresh Produce Association of the Americas, 590 E Frontage Rd, Rio Rico, AZ 85648. 

 
The following individuals were in attendance: 

 Rudy H. Perez, ADOT - ADOT Project Manager 
 Charlene FitzGerald, ADOT – ADOT Deputy Project Manager 
 Terry Shannon, Greater Nogales & Santa Cruz County Port Authority; Chair 
 Anthony Kleppe, US GSA Portfolio Management Division 
 Jermaine Hannon, FHWA; Arizona Division 
 Jesus Valdez, Santa Cruz County; Public Works 
 Eduardo Delgado, City of Nogales; Engineering 
 Sharon Mitchell, SEAGO; Transportation Planner 
 Sylvia Grijalva, FHWA; US-Mexico Border Planning Coordinator 
 Katherine “Sunny” Bush, URS; Public Involvement Specialist 
 Tom Cooney, Wilbur Smith; Transportation Planner 
 Dale Miller, Wilbur Smith; Project Manager 
 Kate Hedden, Wilbur Smith; Design Engineer 

 
The following paragraphs summarize the various areas of discussion and information exchanged. 
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1. Welcome & Introductions 
 

a. Rudy Perez welcomed the attendees to the meeting and called for introductions 
b. Each attendee introduced themselves by name, agency and role 

 
2. Overview of Working Paper #2 
 

a. Dale Miller and Tom Cooney reviewed the project status and gave an overview of Working Paper #2 to 
the committee 

b. A power point presentation was used for the overview and discussion –a copy is attached to these minutes 
c. The review included the following: 

i. Background Information 
ii. Project Purpose 

iii. Project Need 
iv. Findings of Working Paper #1 
v. Alternatives Analyzed 

vi. Alternative 1 
vii. Alternative 2 

viii. Alternative 3 
ix. Comparison Charts 
x. Findings of Working Paper #2 

xi. TAC Discussion, Input & Direction 
xii. Project Phases 

xiii. Project Schedule 
xiv. Next Phase: Working Paper #3 

d. Traffic projections were again a topic of brief discussion.  It was noted by Anthony Kleppe that the 
projections do not match the Border Wizard numbers.  It was explained that the projections for this study 
were based on the capacity of the Port of Entry rather than the projected traffic numbers. 

 
3. Provide Direction on Task 4/Working Paper #3, Preferred Corridor Alternative 
 

a. The TAC concluded the following with regard to Working Paper #3: 
i. After discussion, it was decided and agreed that we shouldn't choose one alternative due to the fact 

this is a planning study, and that the DCR and NEPA process requires at least three alternatives to be 
available.   

ii. Alternative one was chosen as the preferred corridor (improve the existing route), although several 
options should be reviewed and cost listed.   

iii. The other alternatives of a new connector route were discounted due to the fact that many of the 
improvements identified for alternative one would need to be done for alternatives two or three for 
those to effectively handle the projected future traffic.   
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iv. Due to funding and the need for local traffic issues to be addressed along with the truck traffic, 
alternative one and the variations of a TI and improvements like the GSI and the Parkway would meet 
the immediate needs with the other alternatives remaining available as future options when and if 
needed.  

v. Present all alternatives during the public meeting to be held on October 8 along with the pros and 
cons of each and consider public comments and input. 

vi. For the new options menu, this route will be separated into three areas: the traffic interchange, the 
Frank Reed Road intersection area, and the remaining southern portion of SR189/Mariposa Rd. 

vii. There are two options for the southern portion of SR189/Mariposa Rd: (1) parkway and (2) jug 
handle intersections; two options for the Frank Reed Rd intersection area: (1) parkway and (2) GSI; 
and three options for the interchange area: (1) diverging diamond interchange, (2) flyover 
interchange, and (3) a combination of  both of a diverging diamond interchange with a flyover ramp 
for eastbound to northbound traffic. 

viii. WP#3 should suggest phased improvements where one improvement could be done in anticipation of 
the new port when funding is identified, and further improvements could be made as additional 
funding becomes available and conditions and traffic warrant the improvements. 

b. Wilbur Smith Associates stressed the need for access management on SR189/Mariposa Rd for any of the 
alternatives to be effective in handling the future projected traffic volumes.  

 
4. Schedule Next Meeting 
 

a. Wednesday, November 19, was selected as the preferred date for the next TAC meeting. 
b. The next Public Open House Meeting was determined to be held on Wednesday October 8th. 

 
5. Closing:  Meeting adjourned approximately 5:00 pm 
 
 
Attachments: 

 Handout of PowerPoint presentation used during the TAC meeting 
 
 

***   End of TAC Meeting Minutes   *** 
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